



Change Orders

Pending Board Ratification

The Administration has approved the issue of the following change orders to the construction contracts for the following school projects.

The complete change order document is attached to the Official Minutes.

Lugaila Mechanical, Inc

Number	Description	Amount
HC-02	Cost associated with replacing two (2) existing to remain hot water expansion tanks as requested by Owner.	\$9,530.00

There is currently a remaining hard cost contingency of \$228,285.00 for the CVPS project. Following the approval of this change order a remaining contingency balance of \$218,755.00 for this project. Following the School Boards approval, approximately 95% of the hard cost contingency will remain.