



Change Orders

Pending Board Ratification

The Administration has approved the issue of the following change orders to the construction contracts for the following school projects.

The complete change order document is attached to the Official Minutes.

Lugaila Mechanical, Inc

Number	Description	Amount
HC-03	Cost associated to remove and replace existing fiberglass insulation that was to remain on existing piping above the ceilings to the new unit ventilators. Piping insulation was severely damaged by excessive condensation and moisture related issued in the building. Please note: This does not include all piping insulation above the ceilings. This only includes the severely damaged insulation throughout the classroom wing.	\$9,661.60
HC-04	Cost associated to provide and install an additional 1,746 gallons of glycol in the heating system. It was unknown how many gallons would be necessary for the existing heating system. The contractor was to provide and install only 1,000 gallons per addendum no. 3.	\$31,386.10

Westmoreland Electric

Number	Description	Amount
EC-01	Cost associated with the removal and replacement of the electrical disconnect for the new chiller.	\$3,100.00