



Change Orders

Pending Board Ratification

The Administration has approved the issue of the following change orders to the construction contracts for the following school projects.

The complete change order document is attached to the Official Minutes.

TPK, Inc.

Number	Description	Amount
GC-005	Cost associated with upgrades to the exterior of the ticket booths and electrical building. There are a total of three (3) options to be considered. Only one (1) option to be approved: <ol style="list-style-type: none">1. Option A - Ticket booths per contract documents and new brick veneer exterior to the electrical building only.2. Option B - Prefinished Hardie board at both the ticket booths and at the electrical building.3. Option C - Unfinished Hardie board (with painting) at both the ticket booths and at the electrical building.	\$31,600.00 \$23,708.00 \$21,383.00
GC-006	Cost associated with the removal and replacement of the existing roof at the electrical building. The existing roof to be removed in its entirety. New wood framing to be installed to re-work the slope of the roof pitch to match the slope of the new ticket booths. New standing seam metal will be installed. Total cost of the replacement of the electrical building roof is \$37,758.00. Note: Cost includes \$1,029.00 for roofing sub-contractor re-mobilization. Cost associated for the installation of the new standing seam metal roofs at each of the two new ticket booths. Cost for the installation of these roofs is \$15,146.00.	\$52,904.00